

Summary report

28/09/2025 - 29/10/2025

Total: 181:58:40




Project



Loyalty App	24:03:38	13,22%
PurrScribe AI Webapp	157:55:02	86,78%

Description



Auth0 error resolving+ integration of backend of mobile app	08:00:00	4,40%
Auth0 error resolving+ integration of backend	08:00:00	4,40%
Data models; Role base completion task	08:00:00	4,40%
Files Screen creation of mobie app	07:57:08	4,37%
Loyalty meeting+ Transcript history screen creating of mobile app	08:00:00	4,40%
Mamage template & pet screen creation of mobile app	08:00:00	4,40%

Recording interface screen frontend + backend of mobile app	08:00:00	4,40%
backend of template screen of mobile app	08:00:00	4,40%
creating payment screen frontend of mobile app	08:00:00	4,40%
creating profile screen frontend + backend mobile app	08:00:00	4,40%
creating clinics screen + navigations of mobile app	08:00:00	4,40%
data gettig issues resolve on purrscribe web	07:58:46	4,38%
integration completion	06:00:00	3,30%
launching website purrscribeAI+backend of files screen	08:00:00	4,40%
payment integration & api middleware finished of web	08:00:00	4,40%
payment integration & api middleware of web	07:55:00	4,35%
payment integrations 0f web	08:04:08	4,43%
purrscribe backend + db integration	08:00:00	4,40%
purrscribe mobile app 3 screens completed just frontend	08:00:00	4,40%
templates screen backend	08:00:00	4,40%
Call history and calls integration + meeting with client	07:59:00	4,39%
meeting of loyalty and completion of purrscribe web pages	08:04:38	4,44%
mobile app auth0 integration completed + meeting about solexes	08:00:00	4,40%

Project / Description	Duration
Loyalty App	24:03:38
Call history and calls integration + meeting with client	07:59:00
meeting of loyalty and completion of purrscribe web pages	08:04:38
mobile app auth0 integration completed + meeting about solexes	08:00:00
PurrScribe AI Webapp	157:55:02
Auth0 error resolving+ integration of backend of mobile app	08:00:00
Auth0 error resolving+ integration of backend	08:00:00
Data models; Role base completion task	08:00:00

Files Screen creation of mobie app	07:57:08
Loyalty meeting+ Transcript history screen creating of mobile app	08:00:00
Mamage template & pet screen creation of mobile app	08:00:00
Recording interface screen frontend + backend of mobile app	08:00:00
backend of template screen of mobile app	08:00:00
creating payment screen frontend of mobile app	08:00:00
creating profile screen frontend + backend mobile app	08:00:00
creating clinics screen + navigations of mobile app	08:00:00
data gettig issues resolve on purrscribe web	07:58:46
integration completion	06:00:00
launching website purrscribeAI+backend of files screen	08:00:00
payment integration & api middleware finished of web	08:00:00
payment integration & api middleware of web	07:55:00
payment integrations 0f web	08:04:08
purrscribe backend + db integration	08:00:00
purrscribe mobile app 3 screens completed just frontend	08:00:00
templates screen backend	08:00:00